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ESTIMATE RUN 11/21/2007

ESTIMATE SUMMARY 15:22:45

CONTID: C16312B        ESTIMATE NO: 0001 PROG 2005

PCN: 16312B-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Chain Station PERCENT TIME:

PROJECT NO: IM 0703-331                   

I-70 CHAIN STATION

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 11/21/2007 DATE TIME STARTED 10/29/2007

2500 E BRANNAN WAY DATE LET 09/06/2007 DATE WORK BEGAN 10/29/2007

 DATE AWARDED 09/10/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/25/2007 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 10/29/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 481,087.73 PARTICIPATING $ $ 247,627.30

AWARD PROJECT AMT: 433,045.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,495.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.86

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

51.47%

233,460.43

247,627.30

247,627.30

241,131.62

$

$

$

$

247,627.30

0.00

247,627.30

0.00

247,627.30

-6,495.68

0.00

241,131.62

0.00

AMOUNT DUE 241,131.62 241,131.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 241,131.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1.0
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PCN: 16312B-BID   ESTIMATE RUN 11/21/2007

PROJECT: IM 0703-331                   ESTIMATE NO: 0001 15:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 1.000 9,261.52

9,261.52000 1.000 9,261.52

201-00000  
 

0010 *REMOVAL OF ASPHALT MAT 345.000 0.000

SY  287.000 8,980.23

31.29000 287.000 8,980.23

202-00220  
 

0015 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 1.000 496.57

496.57000 1.000 496.57

202-00810  
 

0020 *REMOVAL OF CONCRETE FOOTING 2.000 0.000

EACH 2.000 1,544.94

772.47000 2.000 1,544.94

202-00900  
 

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,400.000 0.000

CY  0.000 0.00

24.47000 0.000 0.00

203-00060  
 

0030 *BLADING 24.000 0.000

HOUR 24.000 3,293.28

137.22000 24.000 3,293.28

203-01500  
 

0035 POTHOLING 10.000 0.000

HOUR 2.000 551.76

275.88000 2.000 551.76

203-01597  
 

0040 *PROOF ROLLING 8.000 0.000

HOUR 4.000 401.68

100.42000 4.000 401.68

203-01100  
 

0045 *TOPSOIL 690.000 0.000

CY  0.000 0.00

38.80000 0.000 0.00

207-00205  
 

0050 *EROSION LOG (12 INCH) 100.000 0.000

LF  40.000 133.60

3.34000 40.000 133.60

208-00002  
 

0055 *SILT FENCE 500.000 0.000

LF  453.000 733.86

1.62000 453.000 733.86

208-00020  
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PCN: 16312B-BID   ESTIMATE RUN 11/21/2007

PROJECT: IM 0703-331                   ESTIMATE NO: 0001 15:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 2.000 668.80

334.40000 2.000 668.80

208-00050  
 

0065 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 1.000 1,379.94

1,379.94000 1.000 1,379.94

208-00070  
 

0070 *EROSION CONTROL SUPERVISOR 30.000 0.000

HOUR 0.000 0.00

315.62000 0.000 0.00

208-00205  
 

0075 *RESET GROUND SIGN 3.000 0.000

EACH 1.500 413.82

275.88000 1.500 413.82

210-00810  
 

0080 *SEEDING (NATIVE) 0.650 0.000

ACRE 0.000 0.00

557.34000 0.000 0.00

212-00006  
 

0085 *SOIL CONDITIONING 0.650 0.000

ACRE 0.000 0.00

557.34000 0.000 0.00

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 0.650 0.000

ACRE 0.000 0.00

835.98000 0.000 0.00

213-00002  
 

0095 *MULCH TACKIFIER 125.000 0.000

LB  0.000 0.00

1.34000 0.000 0.00

213-00061  
 

0100 *AGGREGATE BASE COURSE (CLASS 6) 1,015.000 0.000

CY  1,015.000 35,342.30

34.82000 1,015.000 35,342.30

304-06007  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 0.000

TON 0.000 0.00

97.15000 0.000 0.00

403-00720  
 

0110 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 535.000 0.000

TON 0.000 0.00

79.68000 0.000 0.00

403-09221  
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PCN: 16312B-BID   ESTIMATE RUN 11/21/2007

PROJECT: IM 0703-331                   ESTIMATE NO: 0001 15:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,535.000 0.000

TON 2,444.080 140,974.53

57.68000 2,444.080 140,974.53

403-33841  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 485.000 0.000

GAL 352.500 2,107.95

5.98000 352.500 2,107.95

411-10255  
 

0125 *DELINEATOR (TYPE II) 35.000 0.000

EACH 0.000 0.00

18.76000 0.000 0.00

612-00002  
 

0130 *SIGN PANEL (CLASS II) 192.000 0.000

SF  0.000 0.00

15.45000 0.000 0.00

614-00012  
 

0135 *SIGN PANEL (CLASS III) 180.000 0.000

SF  0.000 0.00

17.66000 0.000 0.00

614-00013  
 

0140 *STEEL SIGN POST (W 6X15) 140.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-00615  
 

0145 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 161.000 0.000

LF  0.000 0.00

15.45000 0.000 0.00

614-01585  
 

0150 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

18.000 0.000

EACH 0.000 0.00

259.33000 0.000 0.00

614-01588  
 

0155 *CONCRETE FOOTING (TYPE 2) 8.000 0.000

EACH 0.000 0.00

871.78000 0.000 0.00

614-03002  
 

0160 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.750 4,965.83

6,621.11000 0.750 4,965.83

625-00000  
 

0165 *MOBILIZATION 1.000 0.000

L S 1.000 15,056.02

15,056.02000 1.000 15,056.02

626-00000  
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PCN: 16312B-BID   ESTIMATE RUN 11/21/2007

PROJECT: IM 0703-331                   ESTIMATE NO: 0001 15:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 12.000 0.000

GAL 0.000 0.00

445.87000 0.000 0.00

627-00005  
 

0175 *TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 8.000 1,765.60

220.70000 8.000 1,765.60

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000

DAY 13.000 7,531.55

579.35000 13.000 7,531.55

630-00012  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 1.000 110.35

110.35000 1.000 110.35

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 0.000

EACH 10.500 2,317.35

220.70000 10.500 2,317.35

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 662.12

331.06000 2.000 662.12

630-80343  
 

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000

SF  24.000 794.64

33.11000 24.000 794.64

630-80344  
 

0205 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000

EACH 0.000 0.00

2,207.03000 0.000 0.00

630-80355  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 1,103.52

1,103.52000 1.000 1,103.52

630-80358  
 

0215 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 32.500 1,793.35

55.18000 32.500 1,793.35

630-80360  
 

0220 *TRAFFIC CONE 200.000 0.000

EACH 100.000 1,104.00

11.04000 100.000 1,104.00

630-80380  
 



CONTID: C16312B        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16312B-BID   ESTIMATE RUN 11/21/2007

PROJECT: IM 0703-331                   ESTIMATE NO: 0001 15:22:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 4,138.19

8,276.38000 0.500 4,138.19

630-85040  
 

0230 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE 3,340.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0245 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0250 F/A ESB PROGRAM 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0255 F/A COMMUNICATION LINES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0260 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $247,627.30 247,627.30CURRENT AMT 481,087.73 $$

PROJECT TOTAL 247,627.30 $ 247,627.30CURRENT AMT 481,087.73 $$


